

Initial Project Planning Template

Date	30 June 2026
Team ID	XXXXXX
Project Name	Emotion Detection & Learning Support Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	UI Development	USN-1	As a user, I can enter my study challenge description through an easy-to-use Streamlit interface.	3	High	Team Member 1	28-06-2026	29-06-2026
Sprint-1	Backend API Development	USN-2	As a user, I can submit my challenge description and receive an emotion-aware response.	5	High	Team Member 1	28-06-2026	29-06-2026
Sprint-1	Emotion Classification	USN-3	As a user, I want the system to automatically detect my emotional state from my text using BiLSTM and BERT models.	5	High	Team Member 1	28-06-2026	30-06-2026
Sprint-2	Model Comparison	USN-4	As a user, I want to see a side-by-side comparison of BiLSTM and BERT predictions for reliability.	3	Medium	Team Member 1	30-06-2026	01-07-2026
Sprint-2	Guidance Generation	USN-5	As a user, I want personalized tips and next steps generated based on my detected emotion.	5	High	Team Member 1	30-06-2026	01-07-2026
Sprint-2	History Management	USN-6	As a user, I want my previous interactions stored for future reference.	2	Medium	Team Member 1	01-07-2026	02-07-2026
Sprint-3	Feedback Management	USN-7	As a user, I can provide feedback on the helpfulness of the generated tips.	2	Medium	Team Member 1	02-07-2026	03-07-2026
Sprint-3	Analytics Dashboard	USN-8	As a user, I can view a dashboard visualizing my emotion trends over time.	3	Medium	Team Member 1	02-07-2026	03-07-2026
Sprint-3	Testing & Validation	USN-9	As a developer, I want to test all models and APIs to ensure reliability.	4	High	Team Member 1	03-07-2026	04-07-2026
Sprint-3	Final Documentation & Deployment	USN-10	As a developer, I want to prepare documentation and deploy the application for demonstration.	2	High	Team Member 1	03-07-2026	04-07-2026